


6.0 Plan of Action



October 16, 2006	Draft report presented to MPW Commissioners.
October 31, 2006	Presented draft report to County Staff.
November 13, 2006	MPW Commissioners Workshop.
November 16, 2006	Presented draft report to Charleston County Council Finance Committee.
December 4, 2006	Presented draft report to McClellanville Town Council.
December 4, 2006	Presented draft report to Town of Mount Pleasant Water Supply Committee
March 9, 2007	Convene Sewee to Santee Water Advisory Board
March 9, 2007	Press Release: Draft Report available for public comment for 30-days (posted on MPW website